
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9667 South Pit MP 79.47 North and South Scale Pits O'Bunco Engineerin... 6/14/2021

Calculated by Date Work Started Date Work Completed  Date

Jon Lund 9/5/2021 7/6/2021

Inspector Date Reviewed by Date
Jon Lund 8/31/2021 Clint Bucknell 9/3/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 9/7/2021 Rob Florence 9/8/2021 Yes

Bid Item 3
SCALE PIT DRAINAGE

Group # 1
Lump Sum (L.S)
Estimate # 3
$/Unit: 14,000.00 for both the North and South Scale Pits

Date / Station / Calc / Quantity
8-06-21 to 9-05-21

See attached spreadsheet.

Okay to pay = $ 5,270.83

Activity Summary:
8-30-21 Set west catch basin in south scale pit;
8-31-21 Set east catch basin and 6 inch riser; bedded 19'-0" of 6 inch drain pipe and two couplers, one on each end of the drain pipe; bedded 13'-6" of 2 
inch drain pipe and one threaded fitting to the brass pitless adaptor installed with mounting plate to the inside of the east catch basin; All mortared in with 25 
Lbs of Speed Crete PM;

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

003.06.
01

Other
Precast Concrete 
Catch Basin

Shope Concrete 
Products

QPL-0005 512
0

'WSDOT 
Inspected' 
Tag/Stamp

Y FNR-0023 8-30-21 1 Each

003.06.
02

Cast Metal Inlets CB Frame and 
Grate

RAM-
0004.9

7
5

"WSDOT-A" 
Stamp per 9-
4.20 of Const. 
Manual

Y FNR-0024 8-30-21 1 Each

QPL-0005 Y FNR-0025 8-31-21 1 Each



003.06.
01

Other
Catch Basin

Shope Concrete 
Products

512
0

'WSDOT 
Inspected' 
Tag/Stamp

003.06.
02

Cast Metal Inlets CB Frame and 
Grate

RAM-
0004.9

7
5

"WSDOT-A" 
Stamp per 9-
4.20 of Const. 
Manual

Y FNR-0026 8-31-21 1 Each

003.03 Solid Wall PVC 
Culvert Pipe, 
Storm Sewer 
Pipe, and 
Sanitary Sewer 
Pipe
Solid Wall 
Sanitary Sewer 
Pipe Fittings

GPK SDR 35 QPL-
0001.2

310
1

Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0027 8-31-21 2 Each

003.03 Solid Wall PVC 
Culvert Pipe, 
Storm Sewer 
Pipe, and 
Sanitary Sewer 
Pipe

IPEX QPL-0002 310
1

Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0028 8-31-21 19.0 FT

003.03 Solid Wall PVC 
Culvert Pipe, 
Storm Sewer 
Pipe, and 
Sanitary Sewer 
Pipe

IPEX QPL-0002 310
1

Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0029 8-31-21 13.5 FT

003.03 Other
PVC Fittings

Spears Mfg. RAM-
0004.7

7 Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0030 8-31-21 1 Each

003.06.
03

Other
Mortar Type 2 

Euclid Chemical Speed Crete 
PM

QPL-0010 311
3

Visual 
Acceptance 
per CM 9-
1.4C & 
Confirmation 
of Standard 
Specs 
Blending 
Ratio or 
Conformance 
to Mix Design 
(Per CM 9-
4.81)

Y FNR-0031 8-31-21 25 LBS

003.05 South Central 
Region Special
Pitless adapter

Merril Mfg. RAM-
0004.1

7
3

Catalog Cut 
Per Const. 
Man. 9-1.4G

Y FNR-0032 8-31-21 1 Each

003.07.
01

Gravel BKF for 
Pipe Zone 
Bedding

ECP Pipe Zone 
Bedding

RAM-
0007.2

8 VISUAL 
STANDARD 
PLAN 55.20-
02

Y FNR-0033 8-31-21 3.8 Tons

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date
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9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 2 - Removing Existing Sturcture

Lump Sum Amount -  $ 69,619.00 Plan Sheet S1 Shows Extents of Removal which does not include shoring extents.

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00

Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00

Sidewalk, Curb and Gutter $1,800.00 30.00% $540.00

Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50

$69,619.00 $30,809.50

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00

Sidewalk, Curb and Gutter $1,800.00 50.00% $900.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $2,460.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50

$69,619.00 $28,709.50

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $0.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



$69,619.00 $0.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $0.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $0.00

ESTIMATE #7

ESTIMATE #6



Plan Sheet S1 Shows Extents of Removal which does not include shoring extents.

Total % Total Paid

Complete to Date

50.00% $17,500.00

15.00% $1,560.00

30.00% $540.00

50.00% $11,209.50

$30,809.50

Total % Total Paid

Complete to Date

50.00% $17,500.00

30.00% $3,120.00

80.00% $1,440.00

50.00% $11,209.50

$33,269.50

Total % Total Paid

Complete to Date

100.00% $35,000.00

30.00% $3,120.00

80.00% $1,440.00

100.00% $22,419.00

$61,979.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

30.00% $3,120.00

80.00% $1,440.00

100.00% $22,419.00

$61,979.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

30.00% $3,120.00

80.00% $1,440.00

100.00% $22,419.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



$61,979.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

30.00% $3,120.00

80.00% $1,440.00

100.00% $22,419.00

$61,979.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

30.00% $3,120.00

80.00% $1,440.00

100.00% $22,419.00

$61,979.00

ESTIMATE #7

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 3 - Scale Pit Drainage

Lump Sum Amount -  $ 14,000.00

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 0.00% $0.00

Sump Pumps & Piping $2,000.00 0.00% $0.00

Drain Pipe $2,500.00 0.00% $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 50.00% $4,750.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 20.51% $512.82

$14,000.00 $5,262.82

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 50.00% $4,750.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 20.83% $520.83

$14,000.00 $5,270.83

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5

ESTIMATE #6



Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00

ESTIMATE #7



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

50.00% $4,750.00

0.00% $0.00

20.51% $512.82

$5,262.82

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

41.35% $1,033.65

$10,533.65

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

41.35% $1,033.65

$10,533.65

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

41.35% $1,033.65

$10,533.65

Total % Total Paid

Complete to Date

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5

ESTIMATE #6



100.00% $9,500.00

0.00% $0.00

41.35% $1,033.65

$10,533.65

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

41.35% $1,033.65

$10,533.65

ESTIMATE #7



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  4 - Shoring or Extra Excavation CL. A

Lump Sum Amount -  $ 30,000.00

%

Amount Complete Amount Due

Engineering $5,000.00 100.00% $5,000.00

Install Shoring North Pit $10,000.00 100.00% $10,000.00

Remove Shoring North Pit $2,500.00 0.00% $0.00

Install Shoring South Pit $10,000.00 0.00% $0.00

Remove Shoring South Pit $2,500.00 0.00% $0.00

$30,000.00 $15,000.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 5.00% $500.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $500.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 95.00% $9,500.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $9,500.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00

%

Amount Complete Amount Due

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00

ESTIMATE #7

ESTIMATE #6



Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$15,000.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

0.00% $0.00

5.00% $500.00

0.00% $0.00

$15,500.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

0.00% $0.00

100.00% $10,000.00

0.00% $0.00

$25,000.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

0.00% $0.00

100.00% $10,000.00

0.00% $0.00

$25,000.00

Total % Total Paid

Complete to Date

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



100.00% $5,000.00

100.00% $10,000.00

0.00% $0.00

100.00% $10,000.00

0.00% $0.00

$25,000.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

0.00% $0.00

100.00% $10,000.00

0.00% $0.00

$25,000.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

0.00% $0.00

100.00% $10,000.00

0.00% $0.00

$25,000.00

ESTIMATE #7

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 5 - North Scale Pit Replacement

Lump Sum Amount -  $ 290,545.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 0.00% $0.00

Retaining Walls $81,900.00 0.00% $0.00

Plinth Blocks $10,500.00 0.00% $0.00

Scale Deck $18,000.00 0.00% $0.00

Approach Slabs $21,000.00 0.00% $0.00

Steel Reinforcing Bar $37,380.00 0.00% $0.00

Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 100.00% $67,200.00

Retaining Walls $81,900.00 50.00% $40,950.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 50.00% $18,690.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $126,840.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 50.00% $40,950.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $40,950.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

50.00% $40,950.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$126,840.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$167,790.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

0.00% $0.00

0.00% $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$167,790.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$167,790.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$167,790.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$167,790.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 6 - South Scale Pit Replacement

Lump Sum Amount -  $ 290,545.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 0.00% $0.00

Retaining Walls $81,900.00 0.00% $0.00

Plinth Blocks $10,500.00 0.00% $0.00

Scale Deck $18,000.00 0.00% $0.00

Approach Slabs $21,000.00 0.00% $0.00

Steel Reinforcing Bar $37,380.00 0.00% $0.00

Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 0.00% $0.00

Retaining Walls $81,900.00 0.00% $0.00

Plinth Blocks $10,500.00 0.00% $0.00

Scale Deck $18,000.00 0.00% $0.00

Approach Slabs $21,000.00 0.00% $0.00

Steel Reinforcing Bar $37,380.00 0.00% $0.00

Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 14 - Project Temporary Traffic Control

Lump Sum Amount -  $ 5,000.00

Unit Price Working Days Amount Due

$50.00 13 $650.00

$50.00 25 $1,250.00

$50.00 21 $1,050.00

$50.00 $0.00

$50.00 $0.00

$50.00 $0.00

$50.00 $0.00

59



Total % Total Paid

Est. # Complete to Date

1 13.00% $650.00

2 38.00% $1,900.00

3 59.00% $2,950.00

4 59.00% $2,950.00

5 59.00% $2,950.00

6 59.00% $2,950.00

7 59.00% $2,950.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 16 - Structure Surveying

Lump Sum Amount -  $ 9,000.00

%

Amount Complete Amount Due

Survey North Scale Pit $4,500.00 50.00% $2,250.00

Survey South Scale Pit $4,500.00 50.00% $2,250.00

Survey North Scale Pit $4,500.00 10.00% $450.00

Survey South Scale Pit $4,500.00 0.00% $0.00

Survey North Scale Pit $4,500.00 $0.00

Survey South Scale Pit $4,500.00 $0.00

Survey North Scale Pit $4,500.00 $0.00

Survey South Scale Pit $4,500.00 $0.00

Survey North Scale Pit $4,500.00 $0.00

Survey South Scale Pit $4,500.00 $0.00

Survey North Scale Pit $4,500.00 $0.00

Survey South Scale Pit $4,500.00 $0.00



Total % Total Paid

Est. # Complete to Date

1 50.00% $2,250.00

1 50.00% $2,250.00

2 60.00% $2,700.00

2 50.00% $2,250.00

3 60.00% $2,700.00

3 50.00% $2,250.00

4 60.00% $2,700.00

4 50.00% $2,250.00

5 60.00% $2,700.00

5 50.00% $2,250.00

6 60.00% $2,700.00

6 50.00% $2,250.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 17 - ADA Features Surveying

Lump Sum Amount -  $ 1,000.00

%

Amount Complete Amount Due

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 $0.00

$1,000.00 $0.00

$1,000.00 $0.00

$1,000.00 $0.00

$1,000.00 $0.00



Total % Total Paid

Est. # Complete to Date

1 0.00% $0.00

2 0.00% $0.00

3 0.00% $0.00

4 0.00% $0.00

5 0.00% $0.00

6 0.00% $0.00

7 0.00% $0.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 24 - SPCC PLAN

Lump Sum Amount -  $ 500.00

%

Amount Complete Amount Due

$500.00 100.00% $500.00

$1,000.00 $0.00

Std Spec 1-07.15(1)

When the written SPCC Plan is accepted by the Contracting Agency, the Contractor shall

receive 50 percent of the lump sum Contract price for the plan.

The remaining 50 percent of the lump sum price will be paid after the materials and

equipment called for in the plan are mobilized to the project.

The lump sum payment for the “SPCC Plan” shall be full pay for all costs associated with

creating and updating the accepted SPCC Plan, and all costs associated with the set

up of prevention measures and for implementing the current SPCC Plan as required by

this Specification.



Total % Total Paid

Est. # Complete to Date

1 100.00% $500.00

2 100.00% $500.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 25 - Electronic Ticketing System

Lump Sum Amount -  $ 1,000.00

%

Amount Complete Amount Due

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 20.00% $200.00

$1,000.00 $0.00

$1,000.00 $0.00

$1,000.00 $0.00

$1,000.00 $0.00

Contract Provisions Page 23

33 Payment

34 Payment will be made for the following bid item when included in the proposal:

35

36 “Electronic Ticketing System”, lump sum.

37 The lump sum contract price for “Electronic Ticketing System” shall be full pay

38 for all costs related to providing all equipment, information, and reporting. All

39 quality control procedures including technical support and on-site training shall

40 be included in the Contract lump sum price.



Total % Total Paid

Est. # Complete to Date

1 0.00% $0.00

2 0.00% $0.00

3 20.00% $200.00

4 20.00% $200.00

5 20.00% $200.00

6 20.00% $200.00

7 20.00% $200.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 26 - Erosion Control & Water Pollution Prevention

Lump Sum Amount -  $ 2,500.00

Unit Price Working Days Amount Due

$25.00 13 $325.00

$25.00 25 $625.00

$25.00 21 $525.00

$25.00 $0.00

$25.00 $0.00

$25.00 $0.00

$25.00 $0.00

59



Total % Total Paid

Est. # Complete to Date

1 13.00% $325.00

2 38.00% $950.00

3 59.00% $1,475.00

4 59.00% $1,475.00

5 59.00% $1,475.00

6 59.00% $1,475.00

7 59.00% $1,475.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  - 

Lump Sum Amount -  $ 

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  - 

Lump Sum Amount -  $ 

Unit Price Working Days Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

0



Total % Total Paid

Est. # Complete to Date

1 0.00% $0.00

2 0.00% $0.00

3 0.00% $0.00

4 0.00% $0.00

5 0.00% $0.00

6 0.00% $0.00

7 0.00% $0.00


